COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 09/ 2020

ESTI MATE SUMVARY 11:59: 16
CONTI D: C20853 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 20853- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 15.0 DAYS TI ME ALLOW 155 WORK DAYS
SH 71 SOUTH OF LI MON PERCENT TI ME: 9.68 ORI G TIME ALLOW 155 WORK DAYS
PRQJECT NO. STA0711-018
SH 71 SOUTH OF LI MON
NAME OF ROAD:
PRQJECT COUNTI ES: LI NCOLN
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 03/ 31/ 2020 DATE TI ME STARTED 02/28/2020
P.O. BOX 566 DATE LET 10/ 03/ 2019 DATE WORK BEGAN 02/ 28/ 2020
DATE AWARDED 10/ 09/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/24/2019 DATE ACCEPTED
CANON CI TY CO 81215- 05/ (719) 275- 4555 DATE NOTI CE TO PROCEED 02/ 28/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 18, 557,249.00 PARTI Cl PATI NG $ 199, 317. 51 $ 199, 317. 51
AWARD PRQIJECT AMT: $ 16,679, 000. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 1.07% TOTAL EARNI NGS 199, 317. 51 199, 317.51
FUNDS AVAI LABLE: $ 18, 357,931.49 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 199, 317. 51 199, 317. 51
TOTAL CLAI M5 $ 0.00 RETAI NAGE -5,979.53 -5,979. 53
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 193, 337. 98 193, 337. 98
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 193, 337. 98 193, 337. 98
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 193, 337. 98

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20853-BI D ESTI MATE RUN 04/ 09/ 2020
PRQJECT: STA0711- 018 ESTI MATE NO 0001 11:59: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renmpval of Delineator 950. 000 0. 000
EACH 0. 000 0. 00
4.00000 0. 000 0. 00
0010 202-00240 *Rermpval of Asphalt Mat (Pl aning) 14, 878. 000 0. 000
SY 1, 251. 000 6, 255. 00
5. 00000 1, 251. 000 6, 255. 00
0015 202-00250 *Renoval of Pavenent Marking 207, 782. 000 0. 000
SF 0. 000 0. 00
0. 10000 0. 000 0. 00
0020 202-00810 *Rermoval of Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0025 202-00821 *Renoval of Sign Panel 2.000 0. 000
EACH 0. 000 0.00
70. 00000 0. 000 0. 00
0030 202-01000 Renoval of Fence 90. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0035 202-01130 *Renoval of Guardrail Type 3 1, 645. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0040 202-01300 *Renoval of End Anchorage 12. 000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
0045 203- 00050 Unsui tabl e Materi al 2, 500. 000 0. 000
cY 0. 000 0.00
20. 00000 0. 000 0. 00
0050 203- 00060 Enmbanknent Material (Conplete In Place) 12, 995. 000 0. 000
cY 0. 000 0. 00
42.00000 0. 000 0. 00
0055 203-01100 Proof Rolling 10. 000 0. 000
HOUR 0. 000 0. 00

160. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0060 207-00205

0065

207-00210

0070

208- 00001

0075

208- 00002

0080

208- 00035

0085

208- 00046

0090

208- 00075

0095

208- 00103

0100

208- 00105

0105

208- 00106

0110 212-00006

C20853

STA0711-018

20853-BID

| TEM
DESCRI PTI ON

Topsoi |

St ockpi | e Topsoi |

Silt

Di ke

Erosi on Log Type 1 (12 Inch)

Aggr egat e Bag

*Pre-fabricated Concrete Washout

Structure (Type 1)

Pre-fabricated Vehicle Tracking Pad

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

*Seedi ng (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
430. 000
cy
7.00000
430. 000
cy
5. 00000
300. 000
LF
10. 00000
1, 500. 000
LF
8. 00000
1, 500. 000
LF
10. 00000
4. 000
EACH
1, 700. 00000
6. 000
EACH
1, 200. 00000
80. 000
HOUR
60. 00000
10. 000
HOUR
130. 00000
40. 000
HOUR
170. 00000
1. 000
ACRE

700. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 09/ 2020

1, 700

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

11:59: 16

AMOUNT

1,700

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

212-00032

213-00012

216- 00222

304- 06000

310- 00608

403- 00720

403- 33741

403- 34751

411-10255

420- 00132

606- 00301

C20853

20853-BID
STA0711-018

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
*Soi | Condi tioning 0. 800
ACRE
6, 000. 00000
*Spray-on Mil ch Bl anket 0. 200
ACRE
5, 000. 00000
*Soi | Retention Bl anket (Coconut) (Biodegradable C ass 3, 880. 000
2
) SY
4.00000
Aggr egat e Base Course (C ass 6) 375. 000
TON
39. 00000
*Ful | Depth Reclamation of Hot M x Asphalt Pavenent 196, 181. 000
0-8"
( ) sy
2.60000
Hot M x Asphalt (Patching) (Asphalt) 2, 000. 000
TON
110. 00000
Hot M x Asphalt (Grading S) (75) (PG 64-22) 51, 069. 000
TON
77.00000
Hot M x Asphalt (Grading SX) (75) (PG 64-28) 82, 285. 000
TON
81. 00000
Enul sified Asphalt (Sl ow Setting) 58, 305. 000
GAL
3. 00000
Ceotextile (Separator) (Cass 1) 3, 750. 000
Sy
6. 00000
*Quardrail Type 3 (6-3 Post Spacing) 2, 775. 000
LF

27.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 09/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:59: 16

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0170 606-01370

0175

606- 02005

0180

607-00010

0185

607- 01000

0190

612-00111

0195

612-00112

0200

612-00113

0205

612- 00114

0210

612-00115

0215

612- 00116

0220 614-00012

C20853

STA0711-018

20853-BID

| TEM
DESCRI PTI ON

*Transi tion Type 3G

*End Anchorage (Fl ared)

*Corner and Line Brace Post

*Fence Barbed Wre with Metal

Post s

*Del i neator (Drivable)(Type

)

*Del i neator (Drivable)(Type

D)

*Del ineator (Drivable)(Type II1)

*Del i neator (Drivable)(Type I)(Furnish Only)

*Del i neator (Drivable)(Type I1)(Furnish Only)

*Del i neator (Drivable)(Type II1)(Furnish Only)

*Sign Panel (Class I1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
28. 000
EACH
3, 400. 00000
14. 000
EACH
3, 500. 00000
4. 000
EACH
400. 00000
105. 000
LF
11. 00000
1, 006. 000
EACH
120. 00000
29. 000
EACH
122. 00000
93. 000
EACH
130. 00000
20. 000
EACH
55. 00000
2.000
EACH
55. 00000
3. 000
EACH
60. 00000
38. 000
SF

24.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 09/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:59: 16

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20853-BI D ESTI MATE RUN 04/ 09/ 2020
PRQJECT: STA0711-018 ESTI MATE NO 0001 11: 59: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 2.000 0. 000
Sl i pbase
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0230 625-00000 Construction Surveying 1. 000 0. 000
LS 0. 195 9, 360. 00
48, 000. 00000 0.195 9, 360. 00
0235 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
998, 517. 10000 0. 000 0. 00
0240 626-01104 *Public Information Services (Tier V) 1. 000 0. 000
LS 0.125 1, 250. 00
10, 000. 00000 0.125 1, 250. 00
0245 627-00009  *Modified Epoxy Pavenent Marking(lnlaid) 2,831. 000 0. 000
GAL 0. 000 0.00
90. 00000 0. 000 0. 00
0250 627-00013 *Pavement Marking Paint (H gh Build) 7,511. 000 0. 000
GAL 26. 000 1, 248. 00
48. 00000 26. 000 1, 248. 00
0255 627-00029  *24 Inch Pavenment Marking Tape (Renpvabl e) 120. 000 0. 000
LF 48. 000 1, 440. 00
30. 00000 48. 000 1, 440. 00
0260 627-30305 *Preformed Pl astic Pavement Marking (60 M) 109. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0265 627-30310 *Preformed Plastic Pavement Marking (60 M) 572. 000 0. 000
(Xwal k- Stop Lin
SF 0. 000 0.00
13. 00000 0. 000 0. 00
0270 629-01031 Survey Mnunent (Type 3A) 9. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0275 630- 00000 *Fl aggi ng 11, 350. 000 0. 000
HOUR 12. 000 300. 00

25. 00000 12. 000 300. 00



CONTI D

ROADWAY

CAT NO0200

0280 630-00007

0285 630-00012

0290 630-80001

0295 630-80336

0300 630-80341

0305 630-80342

0310 630-80343

0315 630-80344

0320 630-80350

0325 630-80355

0330 630-80360

C20853
20853-BID
STA0711-018

| TEM
DESCRI PTI ON

*Traffic Control Inspection

*Traffic Control Managenent

*Fl ashi ng Beacon (Portabl e)

COLORADO DEPARTMENT OF TRANSPORTATI ON

*Barricade (Type 3 M B) (Tenporary)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel Size O

*Construction Traffic Sign (Special)

*Vertical Panel

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
75. 000
DAY
230. 00000
145. 000
DAY
800. 00000
8. 000
EACH
1, 200. 00000
16. 000
EACH
260. 00000
52.000
EACH
32. 00000
116. 000
EACH
35. 00000
20. 000
EACH
40. 00000
636. 000
SF
22. 00000
36. 000
EACH
40. 00000
4. 000
EACH
17, 000. 00000
453. 000
EACH

36. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
27.000
27.000

0. 000
6. 000
6. 000

0. 000
2.000
2.000

0. 000
2.000
2.000

0. 000
5. 000
5. 000

0. 000
24.000
24.000

0. 000
0. 000
0. 000

0. 000
294. 000
294. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
30. 000
30. 000
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ESTI MATE RUN 04/ 09/ 2020

6,210

4,800

2,400

520.

160.

840.

6, 468

34, 000

1,080

00

00

00

00

.00

00

.00

00

00

11:59: 16

AMOUNT

6, 210

4,800

2,400

520.

160.

840.

6, 468

34,000

1, 080

00

00

00

00

00

00

.00

00

.00

00

00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0335 630-80363

0340

630- 80364

0345

630- 80370

0350

630- 80380

0355

630- 80520

0360

630- 86810

0365

700- 70010

0370

700- 70016

0375

700- 70018

0380

700- 70019

0385 700-70023

C20853

20853-BID
STA0711-018

| TEM
DESCRI PTI ON

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Drum Channel i zing Device (Wth Light) (Steady Burn)

Barrier (Tenporary)

*Traffic Cone

*Mbbi | e Pavenent

Mar ki ng Zone

*Traffic Signal

(Tenpor ary)

F/ A M nor Contract

Revi si ons

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

F/ A On-The-Job Trai nee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
EACH
42.00000
10. 000
EACH
42. 00000
700. 000
LF
55. 00000
600. 000
EACH
4. 00000
3. 000
DAY
7, 000. 00000
4. 000
EACH
16, 000. 00000
200, 000. 000
FA
1. 00000
171, 163. 000
FA
1. 00000
501, 244. 000
FA
1. 00000
497, 389. 000
FA
1. 00000
12, 800. 000
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

20.
20.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 490
. 490

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 04/ 09/ 2020

210.

210.

80.

32, 000.

00

00

.00

00

.00

00

.00

.49

.00

.00

.00

11:59: 16

AMOUNT

210.

210.

80.

32, 000.

00

00

.00

00

.00

00

.00

.49

.00

.00

.00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20853-BI D ESTI MATE RUN 04/ 09/ 2020
PRQJECT: STA0711-018 ESTI MATE NO 0001 11: 59: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 700-70025 F/ A Quality Incentive Payment 489, 653. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0395 700-70034 F/ A Hi gh Speed Internet 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0400 700-70111  Project First Program 4, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0405 700- 70380 F/ A Erosion Control 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $16, 929, 395. 90 $ 110,523.51$% 110,523.51
CAT NO0300 J-22-K (MP 65.285)

0410 202-00425 *Renpoval of Bridge Railing 490. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0415 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 114. 000 0. 000
TON 0. 000 0. 00
81. 00000 0. 000 0.00
0420 408-01100 *Joi nt Seal ant 144. 000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0. 00
0425 606-11010 *Bridge Rail Type 10R 490. 000 0. 000
LF 0. 000 0. 00
175. 00000 0. 000 0.00
CAT 0300 CURRENT AMT $ 104,522.00 % 0.00% 0. 00

CAT NO0301 071C066480BR ( CBC)

0430 202-00503 *Removal of Portions of Present Structure 20. 000 0. 000
SY 0. 000 0.00
240. 00000 0. 000 0.00
0435 203- 00000 Uncl assi fied Excavation 40. 000 0. 000
cY 0. 000 0.00

30. 00000 0. 000 0.00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20853-BI D ESTI MATE RUN 04/ 09/ 2020
PRQJECT: STA0711-018 ESTI MATE NO 0001 11: 59: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 071C066480BR ( CBC)

0440 203-01500 Bl ading 3. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0445 203-01597 Pot hol i ng 4.000 0. 000
HOUR 0. 000 0. 00
260. 00000 0. 000 0.00
0450 206- 00200 Structure Backfill (C ass 2) 58. 000 0. 000
cY 0. 000 0. 00
125. 00000 0. 000 0. 00
0455 601-03030 *Concrete Cass D (Box Culvert) 53. 000 0. 000
cY 0. 000 0. 00
720. 00000 0. 000 0.00
0460 602-00020 *Reinforcing Steel (Epoxy Coated) 7,139. 000 0. 000
LB 0. 000 0. 00
2.20000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 68,575.80 % 0.00% 0.00

CAT NO0302 1-22-0O (MP 66.601)

0465 202-00210 Renoval of Concrete Pavenent 81. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0.00
0470 202-00246  *Renoval of Asphalt Mt (Pl aning) (Special) 169. 000 0. 000
Sy 169. 000 3,042. 00
18. 00000 169. 000 3,042.00
0475 202-00425 *Renoval of Bridge Railing 109. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0.00
0480 202-00453 *Renmpval of Portions of Present Structure (Cl ass 2) 9. 000 0. 000
Sy 1.000 270. 00
270. 00000 1. 000 270.00
0485 202-00460 *Renoval of Portions of Present Structure (C ass 3) 2.000 0. 000
5% 0. 000 0. 00

400. 00000 0. 000 0.00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20853-BI D ESTI MATE RUN 04/ 09/ 2020
PRQJECT: STA0711-018 ESTI MATE NO 0001 11: 59: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 1-22-O (MP 66.601)

0490 202-00500 *Renoval of Portions of Present Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0495 203-01597 Pot hol i ng 8. 000 0. 000
HOUR 0. 000 0. 00
260. 00000 0. 000 0. 00
0500 206- 00000 Structure Excavation 294. 000 0. 000
cY 0. 000 0. 00
26. 00000 0. 000 0. 00
0505 206-00100 Structure Backfill (Cdass 1) 26. 000 0. 000
cY 0. 000 0. 00
140. 00000 0. 000 0. 00
0510 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 27.000 0. 000
TON 0. 000 0. 00
81. 00000 0. 000 0. 00
0515 408-01100 *Joi nt Seal ant 65. 000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0. 00
0520 420-00102  Geotextile (Erosion Control) (Class 1) 251. 000 0. 000
SY 0. 000 0. 00
4.00000 0. 000 0. 00
0525 506-00424 Soil Riprap (24 Inch) 263. 000 0. 000
cY 0. 000 0. 00
200. 00000 0. 000 0. 00
0530 507-00000 *Concrete Slope and Ditch Paving 15. 000 0. 000
cY 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0535 515-00120  *Waterproofing (Menbrane) 169. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0540 515-00400 *Concrete Seal er 31. 000 0. 000
SY 0. 000 0. 00

20. 00000 0. 000 0. 00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20853-BI D ESTI MATE RUN 04/ 09/ 2020
PRQJECT: STA0711-018 ESTI MATE NO 0001 11: 59: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 1-22-O (MP 66.601)

0545 601- 03000 *Concrete Cass D 5. 000 0. 000
cY 0. 000 0.00
750. 00000 0. 000 0. 00
0550 601- 03057 *Concrete Cl ass DR 3. 000 0. 000
cY 0. 100 300. 00
3, 000. 00000 0. 100 300. 00
0555 601-51005 *Gal vani ¢ Anodes 55. 000 0. 000
EACH 2.000 66. 00
33. 00000 2.000 66. 00
0560 602- 00000 *Rei nforcing Steel 65. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0.00
0565 602-00020 *Reinforcing Steel (Epoxy Coated) 248. 000 0. 000
LB 0. 000 0.00
2.20000 0. 000 0. 00
0570 606-11010 *Bridge Rail Type 10R 109. 000 0. 000
LF 0. 000 0. 00
175. 00000 0. 000 0.00
CAT 0302 CURRENT AMT $ 137,887.10$% 3,678.00 % 3,678.00

CAT NO0303 1-22-A (MP 75.175)

0575 202-00246  *Renoval of Asphalt Mt (Pl aning) (Special) 581. 000 0. 000
SY 581. 000 10, 458. 00
18. 00000 581. 000 10, 458. 00
0580 202-00425 *Rermoval of Bridge Railing 374.000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0585 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 87. 000 0. 000
SY 19. 000 5, 130. 00
270. 00000 19. 000 5,130. 00
0590 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 24.000 0. 000
SY 0. 200 80. 00

400. 00000 0.200 80. 00
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PCN: 20853-BI D ESTI MATE RUN 04/ 09/ 2020
PRQJECT: STA0711-018 ESTI MATE NO 0001 11: 59: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 1-22-A (MP 75.175)

0595 202-00500 *Renoval of Portions of Present Structure 2. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0.00
0600 202- 00505 *Renoval of Portions of Present Structure 96. 000 0. 000
SF 73. 000 7, 300. 00
100. 00000 73. 000 7,300. 00
0605 203-00060 Enbanknent Material (Conplete In Place) 153. 000 0. 000
cY 0. 000 0. 00
42. 00000 0. 000 0.00
0610 206- 00000 Structure Excavation 403. 000 0. 000
cY 0. 000 0.00
26. 00000 0. 000 0. 00
0615 403-34751 Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 92. 000 0. 000
TON 0. 000 0. 00
81. 00000 0. 000 0.00
0620 408-01100 *Joi nt Seal ant 65. 000 0. 000
LF 0. 000 0.00
22.00000 0. 000 0. 00
0625 420-00102  Ceotextile (Erosion Control) (Class 1) 612. 000 0. 000
Sy 0. 000 0. 00
4. 00000 0. 000 0.00
0630 506- 00010 Ri prap (Special) 124. 000 0. 000
cY 0. 000 0.00
220. 00000 0. 000 0. 00
0635 506-00218 Riprap (18 Inch) 342. 000 0. 000
cY 0. 000 0. 00
210. 00000 0. 000 0.00
0640 515-00120  *Waterproofing (Menbrane) 581. 000 0. 000
5% 0. 000 0.00
20. 00000 0. 000 0. 00
0645 515-00400 *Concrete Seal er 104. 000 0. 000
Sy 0. 000 0. 00

20. 00000 0. 000 0. 00
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PCN: 20853-BI D ESTI MATE RUN 04/ 09/ 2020
PRQJECT: STA0711-018 ESTI MATE NO 0001 11: 59: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 1-22-A (MP 75.175)

0650 601-03057 *Concrete O ass DR 16. 000 0. 000
CcY 2.100 6, 300. 00
3, 000. 00000 2.100 6, 300. 00
0655 601-06102 *Concrete (Patching) 32. 000 0. 000
CF 0. 000 0. 00
170. 00000 0. 000 0. 00
0660 601-51005 *Gal vani ¢ Anodes 555. 000 0. 000
EACH 56. 000 1, 848. 00
33. 00000 56. 000 1, 848. 00
0665 602- 00000 *Rei nforcing Steel 1, 116. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0. 00
0670 606-11010 *Bridge Rail Type 10R 374. 000 0. 000
LF 0. 000 0.00
175. 00000 0. 000 0. 00
0675 619-30320 *4 I nch Gal vani zed Pipe 36. 000 0. 000
LF 0. 000 0. 00
470. 00000 0. 000 0. 00

CAT 0303 CURRENT AMT $ 357,243.00 % 31,116.00 $ 31, 116. 00
CAT NO0304 |1-22-D (MP 75.475)

0680 202-04050 *Cl ean Expansion Joint 72.000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0685 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 148. 000 0. 000
TON 0. 000 0. 00
81. 00000 0. 000 0.00
0690 408-01100 *Joi nt Seal ant 72.000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0. 00
CAT 0304 CURRENT AMT $ 14,940.00 % 0.00$ 0. 00

CAT NO0305 1-22-F (MP 80.300)

0695 202- 04050 *Cl ean Expansion Joint 72.000 0. 000
LF 0. 000 0.00
19. 00000 0. 000 0. 00
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PCN: 20853-BI D ESTI MATE RUN 04/ 09/ 2020
PRQJECT: STA0711-018 ESTI MATE NO 0001 11: 59: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0305 1-22-F (MP 80.300)

0700 403-34751 Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 136. 000 0. 000
TON 0. 000 0. 00
81. 00000 0. 000 0. 00
0705 408-01100 *Joint Seal ant 72.000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0. 00
CAT 0305 CURRENT AMT $  13,968.00$ 0.00$ 0. 00

CAT NO0306 H-22-M (MP 84.813)

0710 202-00246  *Renoval of Asphalt Mt (Pl aning) (Special) 389. 000 0. 000
Sy 0. 000 0. 00
18. 00000 0. 000 0. 00
0715 202-00425 *Rermoval of Bridge Railing 250. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0720 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 55. 000 0. 000
Sy 0. 000 0. 00
270. 00000 0. 000 0. 00
0725 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 15. 000 0. 000
SY 0. 000 0. 00
400. 00000 0. 000 0. 00
0730 202-00500 *Renoval of Portions of Present Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0735 202-00505 *Removal of Portions of Present Structure 51. 000 0. 000
SF 0. 000 0. 00
100. 00000 0. 000 0. 00
0740 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 62. 000 0. 000
TON 0. 000 0. 00
81. 00000 0. 000 0. 00
0745 408-01100 *Joi nt Seal ant 65. 000 0. 000
LF 0. 000 0. 00

22. 00000 0. 000 0.00
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PCN: 20853-BI D ESTI MATE RUN 04/ 09/ 2020
PRQJECT: STA0711-018 ESTI MATE NO 0001 11: 59: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 H-22-M (MP 84.813)

0750 515-00120  *Waterproofing (Menbrane) 389. 000 0. 000
5% 0. 000 0.00
20. 00000 0. 000 0. 00
0755 515-00400 *Concrete Seal er 75. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0.00
0760 601-03057 *Concrete O ass DR 11. 000 0. 000
cY 0. 000 0.00
3, 000. 00000 0. 000 0. 00
0765 601-06102 *Concrete (Patching) 17. 000 0. 000
CF 0. 000 0. 00
170. 00000 0. 000 0.00
0770 601-51005 *Gal vani ¢ Anodes 350. 000 0. 000
EACH 0. 000 0.00
33. 00000 0. 000 0. 00
0775 602- 00000 *Rei nforcing Steel 690. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0.00
0780 606-11010 *Bridge Rail Type 10R 250. 000 0. 000
LF 0. 000 0.00
175. 00000 0. 000 0. 00
0785 619-30320 *4 I nch Gal vani zed Pipe 12. 000 0. 000
LF 0. 000 0. 00
470. 00000 0. 000 0.00
CAT 0306 CURRENT AMT $ 152,199.00 % 0.00% 0. 00

CAT NO0307 H-22-A (MP 87.039)

0790 202-00246  *Renoval of Asphalt Mt (Pl aning) (Special) 565. 000 0. 000
Sy 0. 000 0. 00
18. 00000 0. 000 0. 00
0795 202-00425 *Rermoval of Bridge Railing 364. 000 0. 000
LF 0. 000 0. 00

13. 00000 0. 000 0.00
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PCN: 20853-BI D ESTI MATE RUN 04/ 09/ 2020
PRQJECT: STA0711-018 ESTI MATE NO 0001 11: 59: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 H-22-A (MP 87.039)

0800 202-00453  *Renoval of Portions of Present Structure (Class 2) 194. 000 0. 000
Sy 0. 000 0. 00
270. 00000 0. 000 0. 00
0805 202-00460 *Renpval of Portions of Present Structure (Class 3) 102. 000 0. 000
SY 0. 000 0. 00
400. 00000 0. 000 0. 00
0810 202-00500 *Renoval of Portions of Present Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0815 202- 00505 *Removal of Portions of Present Structure 84. 000 0. 000
SF 0. 000 0. 00
100. 00000 0. 000 0. 00
0820 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 89. 000 0. 000
TON 0. 000 0. 00
81. 00000 0. 000 0. 00
0825 408-01100 *Joi nt Seal ant 74. 000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0. 00
0830 515-00120  *Waterproofing (Menbrane) 565. 000 0. 000
Sy 0. 000 0. 00
20. 00000 0. 000 0. 00
0835 515-00400 *Concrete Seal er 108. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0840 601-03057 *Concrete O ass DR 25. 000 0. 000
cY 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0845 601-06102 *Concrete (Patching) 28. 000 0. 000
CF 0. 000 0. 00
170. 00000 0. 000 0. 00
0850 601-51005 *Gal vani ¢ Anodes 1, 480. 000 0. 000
EACH 0. 000 0. 00

33. 00000 0. 000 0. 00
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PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0307

0855

0860

0865

602- 00000

606-11010

619- 30320

CAT NO0308

0870

0875

0880

0885

0890

0895

0900

202- 00503

203- 00000

203- 01500

203- 01597

206- 00200

601- 03030

602- 00020

H22-A (MP 87.039)

*Rei nforcing Steel

*Bridge Rail

Type 10R

*4 Inch Gal vani zed Pi pe

H22-B (MP 89. 886) ( CBQ)

of Portions of Present Structure

*Reroval

Uncl assi fied Excavation

Bl adi ng

Pot hol i ng

Structure Backfill

(Class 2)

*Concrete C ass D (Box Cul vert)

*Rei nforcing Steel (Epoxy Coated)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
2, 386. 000
LB
1. 50000
364. 000
LF
175. 00000
15. 000
LF
470. 00000
CAT 0307  CURRENT AMT $
71.000
%
240. 00000
123. 000
cy
30. 00000
5. 000
HOUR
140. 00000
4. 000
HOUR
260. 00000
200. 000
cy
125. 00000
318. 000
cy
720. 00000
44, 991. 000
LB
2. 20000
CAT 0308  CURRENT AMT $

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

344,108.00 % 0

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

375,410.20 % 0.
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PCN: 20853-BI D ESTI MATE RUN 04/ 09/ 2020
PRQJECT: STA0711-018 ESTI MATE NO 0001 11: 59: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0905 620- 00002 Field Ofice (Cass 2) 1. 000 0. 000
EACH 1. 000 22, 000. 00
22, 000. 00000 1. 000 22,000. 00
0910 620-00012 Field Laboratory (C ass 2) 1. 000 0. 000
EACH 1. 000 22,000. 00
22, 000. 00000 1. 000 22, 000. 00
0915 620-00020 Sanitary Facility 3. 000 0. 000
EACH 2.000 10, 000. 00
5, 000. 00000 2.000 10, 000. 00

CAT 0400 CURRENT AMI  $ 59,000.00 % 54,000.00 % 54, 000. 00

PRQJECT TOTAL CURRENT AMI $18, 557, 249. 00 $ 199,317.51$%  199,317.51



